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ESTIMATE RUN 08/28/2001

ESTIMATE SUMMARY 09:50:53

CONTID: C13337         ESTIMATE NO: 0003 PROG 1999

PCN: 13337-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R3 FY01 SIGN REPLACEMENT PERCENT TIME:

PROJECT NO: C R300-077                    

R3-FY01 SIGN REPLACEMENT

NAME OF ROAD: INTERSTATE 70

PROJECT COUNTIES: MESA

CONTRACTOR:

WARNING LITES & EQUIPMENT, INCORPORATED PAY PERIOD ENDING 08/26/2001 DATE TIME STARTED 04/11/2001

632 WEST GUNNISON DATE LET 03/22/2001 DATE WORK BEGAN 06/05/2001

 DATE AWARDED 03/29/2001 DATE TIME STOPPED 11/05/2001

 DATE CONTRACT EXECUTED 04/09/2001 DATE ACCEPTED 11/05/2001

GRAND JUCTION CO 81501     970/242-1800 DATE NOTICE TO PROCEED 04/11/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 986,997.64 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 738,920.60 NON-PARTICIPATING 233,090.10

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,263.85

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

69.35

FIXED COMPLETION DATE

FIXED COMPLETION DATE

41.57%

576,708.41

233,090.10

233,090.10

229,826.25

$

$

$

$

0.00

410,289.23

410,289.23

0.00

410,289.23

-5,689.34

0.00

404,599.89

0.00

AMOUNT DUE 404,599.89 229,826.25

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 229,826.25

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

GARFIELD

EAGLE

138.0 TIME ALLOW: 10/26/2001 ??:??:??

ORIG TIME ALLOW: 10/26/2001 ??:??:??
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PCN: 13337-BID    ESTIMATE RUN 08/28/2001

PROJECT: C R300-077                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:50:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF SIGN PANEL 114.000

115.000

202-00821  
 

427.000

EACH

50.00000 11,450.00229.000

5,750.00

0010 *SIGN PANEL (CLASS II) 252.500

693.500

614-00012  
 

1,203.750

SF  

15.50000 14,663.00946.000

10,749.25

0015 *SIGN PANEL (CLASS III) 6,611.670

6,076.670

614-00013  
 

34,376.330

SF  

18.00000 228,390.1212,688.340

109,380.06

0020 MOBILIZATION 0.500

0.500

626-00000  
 

1.000

L S 

17,500.00000 17,500.001.000

8,750.00

0025 FLAGGING 14.000

0.000

630-00000  
 

14.000

HOUR

15.00000 210.0014.000

0.00

0030 TRAFFIC CONTROL INSPECTION 32.000

22.000

630-00007  
 

110.000

DAY 

0.01000 0.5454.000

0.22

0035 TRAFFIC CONTROL MANAGEMENT 32.000

22.000

630-00012  
 

108.000

DAY 

275.00000 14,850.0054.000

6,050.00

0040 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000

0.000

630-80341  
 

0.000

EACH

0.01000 0.000.000

0.00

0045 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 26.000

0.000

630-80342  
 

52.000

EACH

50.00000 1,300.0026.000

0.00

0050 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

1.000

0.000

630-80358  
 

2.000

EACH

1,500.00000 1,500.001.000

0.00

0055 TRAFFIC CONE 100.000

0.000

630-80380  
 

200.000

EACH

10.00000 1,000.00100.000

0.00
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PCN: 13337-BID    ESTIMATE RUN 08/28/2001

PROJECT: C R300-077                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:50:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

0.000

F A 

1.00000 0.000.000

0.00

0065 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0070 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0075 REM CONC FOOTING CO 2 REPLACEMENT AND UPGRADE OF SIGN 
POSTS

0.000

0.000

202-00900  
 

18.000

EACH

750.00000 0.000.000

0.00

0080 REM GROUND SIGN CO 2 REPLACEMENT AND UPGRADE OF SIGN 
POSTS

24.000

52.000

202-00810  
 

180.000

EACH

120.00000 9,120.0076.000

6,240.00

0085 STEEL SIGN POST (2 IN RD) CO 2 REPLACEMENT AND UPGRADE
OF SIGN POSTS

0.000

30.000

614-01502  
 

30.000

LF  

10.00000 300.0030.000

300.00

0090 STEEL SIGN POST (2.5 IN RD) (SLIP) CO 2 REPLACEMENT 
AND UPGRADE OF SIGN POSTS

123.000

308.000

614-01552  
 

984.000

LF  

35.00000 15,085.00431.000

10,780.00

0095 STEEL SIGN POST (2.5 IN RD)(SLIP SCH 80) CO 2 
REPLACEMENT AND UPGRADE OF SIGN POSTS

327.000

222.000

614-01582  
 

1,186.000

LF  

40.00000 21,960.00549.000

8,880.00

0100 STEEL SIGN POST (W 6X12) CO 2 REPLACEMENT AND UPGRADE 
OF SIGN POSTS

0.000

656.330

614-00612  
 

1,372.995

LF  

37.00000 24,284.21656.330

24,284.21

0105 STEEL SIGN POST (W 6X15) CO 2 REPLACEMENT AND UPGRADE 
OF SIGN POSTS

0.000

31.580

614-00615  
 

151.334

LF  

42.00000 1,326.3631.580

1,326.36

0110 STEEL SIGN POST (W 8X18) CO 2 REPLACEMENT AND UPGRADE 
OF SIGN POSTS

0.000

0.000

614-00818  
 

73.000

LF  

43.00000 0.000.000

0.00
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PCN: 13337-BID    ESTIMATE RUN 08/28/2001

PROJECT: C R300-077                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:50:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 STEEL SIGN POST (W 8X21) CO 2 REPLACEMENT AND UPGRADE 
OF SIGN POSTS

0.000

0.000

614-00821  
 

148.747

LF  

45.00000 0.000.000

0.00

0120 STEEL SIGN POST (W 10X22) CO 2 REPLACEMENT AND UPGRADE
OF SIGN POSTS

0.000

0.000

614-01022  
 

0.000

LF  

47.00000 0.000.000

0.00

0125 CONC FOOTING (TY 1) CO 2 REPLACEMENT AND UPGRADE OF 
SIGN POSTS

0.000

46.000

614-03001  
 

96.000

EACH

700.00000 32,200.0046.000

32,200.00

0130 CONC FOOTING (TY 2) CO 2 REPLACEMENT AND UPGRADE OF 
SIGN POSTS

0.000

2.000

614-03002  
 

9.000

EACH

825.00000 1,650.002.000

1,650.00

0135 CONC FOOTING (TY 3) CO 2 REPLACEMENT AND UPGRADE OF 
SIGN POSTS

0.000

0.000

614-03003  
 

4.000

EACH

950.00000 0.000.000

0.00

0140 CONC FOOTING (TY 4) CO 2 REPLACEMENT AND UPGRADE OF 
SIGN POSTS

0.000

0.000

614-03004  
 

8.000

EACH

1,200.00000 0.000.000

0.00

0145 CONC FOOTING (TY 5) CO 2 REPLACEMENT AND UPGRADE OF 
SIGN POSTS

0.000

0.000

614-03005  
 

0.000

EACH

1,600.00000 0.000.000

0.00

0150 MOBILIZATION CO 2 REPLACEMENT AND UPGRADE OF SIGN 
POSTS

0.500

0.500

626-00000  
 

1.000

L S 

13,500.00000 13,500.001.000

6,750.00

CAT 410,289.23233,090.10999,587.64CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0155 ADDED ITEM (DAY)/ LIQUIDATED DAMAGES FOR TIME 0.000

0.000

900-00005  
 

-10.000

DAY 

1,259.00000 0.000.000

0.00

CAT 0.000.00-12,590.00CURRENT AMT0400 $ $ $

$ 410,289.23233,090.10$986,997.64$CURRENT AMTPROJECT TOTAL


